
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

4372           

0007 Pay Period End Date: 10.18.2014

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 01.20.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y STREET

PO BOX 80268

 

Date Awarded: 09.20.2012

10.03.2012

09.05.2013

Date Let:

LUSHTON NORTHEAST

08.30.2012

Estimate Type: FINL

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.05.2013

11.15.2013Date Project Completion:

Counties

YORK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42372  000 STPE-2690(3)    BITUMINOUS

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

4372           

0007 Pay Period End Date: 10.18.2014

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 01.20.2015

$944,352.29

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $837,309.97 $837,309.97 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $837,309.97 $837,309.97 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $837,309.97 $837,309.97 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$837,309.97 $837,309.97 $.00

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

100%

$914,955.75

12.23.2014 12.23.2014

01.06.2015

Lilley, Brendan

Meyer, Keith

Doht, Mitch

Project Manager LPA Responsible Charge

District Engineer

01.12.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 01.12.2015 01.16.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 5,000.000 2,500.00

5,000.000 2,500.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.25 275.000 343.75

275.000 343.75

144.000 180.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 350.000 700.00

350.000 700.00

258.000 516.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.50 5,610.000 8,415.00

5,610.000 8,415.00

708.000 1,062.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      8.00 833.000 6,664.00

833.000 6,664.00

841.520 6,732.16

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.00 1,666.000 13,328.00

1,666.000 13,328.00

1,680.090 13,440.72

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.08 104,410.000 8,352.80

104,410.000 8,352.80

104,665.000 8,373.20

0.000 0.00

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      275.00 40.000 11,000.00

40.000 11,000.00

38.000 10,450.00

0.000 0.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      375.00 14.000 5,250.00

14.000 5,250.00

17.000 6,375.00

0.000 0.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0030.90      60,000.00 1.000 60,000.00

1.000 60,000.00

1.000 60,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

7500.54      1,200.00 1.000 1,200.00

1.000 1,200.00

2.000 2,400.00

0.000 0.00

0011

LS  RUMBLE STRIPS, STOP AHEAD
0011 

8022.12      183.00 68.000 12,444.00

68.000 12,444.00

0.000 0.00

0.000 0.00

0012

TON HYDRATED LIME FOR ASPHALT MIXTURES
0012 

9005.75      27.25 11,130.000 303,292.50

11,130.000 303,292.50

10,917.220 297,494.24

0.000 0.00

0013

TON ASPHALTIC CONCRETE, TYPE SPR
0013 

9009.00      3.00 117.000 351.00

117.000 351.00

116.200 348.60

0.000 0.00

0014

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS ANDINTERSECTIONS

0014 

9010.50      58.00 200.000 11,600.00

200.000 11,600.00

112.050 6,498.90

0.000 0.00

0015

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0015 

9021.13      732.00 396.550 290,274.60

396.550 290,274.60

317.233 232,214.56

0.000 0.00

0016

TON PERFORMANCE GRADED BINDER (64-34)
0016 

9053.00      1.30 15,300.000 19,890.00

15,300.000 19,890.00

10,325.000 13,422.50

0.000 0.00

0017

GAL TACK COAT
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      65.00 30.000 1,950.00

30.000 1,950.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF LOADER, FULLY OPERATED
0018 

9110.02      70.00 20.000 1,400.00

20.000 1,400.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0019 

9110.03      65.00 30.000 1,950.00

30.000 1,950.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0020 

9110.07      47.00 30.000 1,410.00

30.000 1,410.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0021 

9110.27      110.00 10.000 1,100.00

10.000 1,100.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR,FULLY OPERATED

0022 

9111.00      12.00 206.000 2,472.00

206.000 2,472.00

0.000 0.00

0.000 0.00

0023

MGALWATER
0023 

9170.00      59.00 823.850 48,607.15

823.850 48,607.15

809.990 47,789.41

0.000 0.00

0024

STA EARTH SHOULDER CONSTRUCTION
0024 

9179.23      150.00 416.783 62,517.45

416.783 62,517.45

419.855 62,978.25

0.000 0.00

0025

STA COLD MILLING, CLASS 3
0025 

9300.38      1.00 19,261.000 19,261.00

19,261.000 19,261.00

28,124.640 28,124.64

0.000 0.00

0026

EACHRAP INCENTIVE PAYMENT
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      845.00 12.000 10,140.00

12.000 10,140.00

7.600 6,422.00

0.000 0.00

0027

ACRESEEDING, TYPE B
0027 

L022.90      3.50 500.000 1,750.00

500.000 1,750.00

16.000 56.00

0.000 0.00

0028

LF  TEMPORARY SILT FENCE
0028 

L032.70      500.00 4.000 2,000.00

4.000 2,000.00

0.000 0.00

0.000 0.00

0029

TON TEMPORARY MULCH
0029 

L032.75      177.50 27.000 4,792.50

27.000 4,792.50

17.100 3,035.25

0.000 0.00

0030

TON MULCH
0030 

8022.20      1.09832 0.000 0.00

11,029.270 12,113.67

11,029.270 12,113.67

0.000 0.00

4000

EACHHYDRATED LIME/WARM MIX ASPHALT

Add provisions for WMA vs. Hydrated Lime

4000 

9300.56      1.567 0.000 0.00

11,029.270 17,282.87

11,029.270 17,282.87

0.000 0.00

4001

TON SUPERPAVE QUALITY INCENTIVE

Quality Incentive for SPR Mix

4001 

Contracted 914,955.75

Current 944,352.28

In place 837,309.97

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 914,955.75

Current 944,352.28

In place 837,309.97

This Estimate 0.00




